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ESTIMATE RUN 07/09/2008

ESTIMATE SUMMARY 16:11:16
CONTID: C16272RC ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16272RC-BID COFRS REPORTING CATEGORY: O FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 71.0 DAYS TIME ALLOW: 11/7/20( FIXED COMPLETION DAT
I-70 West Corridor Management - Phase 2 PERCENT TIME: 34.80 ORIG TIME ALLOW: 11/7/20( FIXED COMPLETION DAT

PROJECT NO: C 0702-274

I-70 West Corridor Management - Phase 2

NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 06/27/2008 DATE TIME STARTED 04/18/2008
2 WEST DRY CREEK CIRCLE #270 DATE LET 03/06/2008 DATE WORK BEGAN
DATE AWARDED 03/19/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/17/2008 DATE ACCEPTED
LITTLETON CO 80120 303-741-3245 DATE NOTICE TO PROCEED 04/18/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,397,933.52 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 5,042,261.52 NON-PARTICIPATING 1,602,639.75 1,196,644.50
PERCENT COMPLETE: 29.69% TOTAL EARNINGS 1,602,639.75 1,196,644.50
FUNDS AVAILABLE: $ 3,795,293.77 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,602,639.75 1,196, 644.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -46,099.19 -34,744.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,556,540.56 1,161,900.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,556,540.56 1,161,900.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,161,900.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16272RC-BID ESTIMATE RUN 07/09/2008
PROJECT: C 0702-274 ESTIMATE NO: 0002 16:11:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 0.000 0.00
6,853.92000 0.000 0.00
0010 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 1,667.000 0.000
sY 143.000 7,007.00
49.00000 143.000 7,007.00
0015 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,424.000 0.000
cy 1,367.000  252,895.00
185.00000 1,367.000 252,895.00
0020 203-01594  COMBINATION LOADER 30.000 0.000
HOUR 0.000 0.00
1,020.00000 0.000 0.00
0025 203-01597  POTHOLING 88.000 24.000
HOUR 64.000 17,920.00
280.00000 88.000 24,640.00
0030 208-00005 EROSION LOG 9,360.000 1,486.000
LF 3,035.000 30,350.00
10.00000 4,521.000 45,210.00
0035 208-00034  GRAVEL BAG 680.000 32.000
LF 42.000 1,260.00
30.00000 74.000 2,220.00
0040 208-00045  CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 4.000 5,020.00
1,255.00000 4.000 5,020.00
0045 208-00070  STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0050 208-00101  SEDIMENT REMOVAL AND DISPOSAL 30.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0055 208-00205  EROSION CONTROL SUPERVISOR 200.000 32.000
HOUR 30.000 3,300.00

110.00000 62.000 6,820.00
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PCN: 16272RC-BID ESTIMATE RUN 07/09/2008
PROJECT: C 0702-274 ESTIMATE NO: 0002 16:11:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00090 RESET DELINEATOR 397.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0065 210-00810 RESET GROUND SIGN 116.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0070 210-00870 RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
10,750.00000 0.000 0.00
0075 212-00006 SEEDING (NATIVE) 3.500 0.000
ACRE 0.000 0.00
4,690.00000 0.000 0.00
0080 212-00032 SOIL CONDITIONING 3.500 0.000
ACRE 0.000 0.00
4,890.00000 0.000 0.00
0085 213-00002 MULCHING (WEED FREE HAY) 3.500 0.000
ACRE 0.000 0.00
5,090.00000 0.000 0.00
0090 213-00061 MULCH TACKIFIER 694.000 0.000
1B 0.000 0.00
32.00000 0.000 0.00
0095 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,667.000 0.000
SY 143.000 7,150.00
50.00000 143.000 7,150.00
0100 604-39000 MANHOLE SPECIAL 27.000 0.000
EACH 0.000 0.00
2,231.00000 0.000 0.00
0105 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 25.000 0.000
EACH 0.000 0.00
5,065.00000 0.000 0.00
0110 607-11525 FENCE (PLASTIC) 500.000 0.000
LF 0.000 0.00

37.00000 0.000 0.00
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PCN: 16272RC-BID ESTIMATE RUN 07/09/2008
PROJECT: C 0702-274 ESTIMATE NO: 0002 16:11:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 612-00033 DELINEATOR (TYPE III) (EXTRA HEIGHT) 149.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0120 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 299.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0125 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) 51.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0130 613-00203 2 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 1,041.000 0.000
LF 433.000 19,485.00
45.00000 433.000 19,485.00
0135 613-00402 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,428.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0140 613-00406 4 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 195.000 0.000
LF 101.000 2,020.00
20.00000 101.000 2,020.00
0145 613-00607 6 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 8,496.000 4,650.000
LF 3,846.000 230,760.00
60.00000 8,496.000 509,760.00
0150 613-01125 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 16,641.000 0.000
LF 13,056.000 78,336.00
6.00000 13,056.000 78,336.00
0155 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,264.000 0.000
LF 6,525.000 45,675.00
7.00000 6,525.000 45,675.00
0160 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,026.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0165 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,329.000 0.000
LF 3,329.000 43,277.00
13.00000 3,329.000 43,277.00
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PCN: 16272RC-BID ESTIMATE RUN 07/09/2008
PROJECT: C 0702-274 ESTIMATE NO: 0002 16:11:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-03498 ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) (2) 18,773.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0175 613-03499 ELECTRICAL CONDUIT 24,574.000 0.000
(PLASTIC) (MULTIDUCT) (SPECIAL) (SHARED)
LF 0.000 0.00
18.00000 0.000 0.00
0180 613-03500 ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT) (SPECIAL) 52,332.000 0.000
LF 28,438.000  341,256.00
12.00000 28,438.000 341,256.00
0185 613-07000 PULL BOX (SPECIAL) 37.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0190 613-07010 PULL BOX (SURFACE MOUNTED) 21.000 0.000
EACH 21.000 13,860.00
660.00000 21.000 13,860.00
0195 613-07034 PULL BOX (24"X36"X18") 98.000 0.000
EACH 9.000 9,450.00
1,050.00000 9.000 9,450.00
0200 613-10010 WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
200,000.00000 0.000 0.00
0205 614-80387 RUMBLE STRIP (GRINDING) 1,000.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0210 614-86007 SERIAL TO IP CONVERTER 3.000 0.000
EACH 0.000 0.00
2,222.00000 0.000 0.00
0215 614-87012 FIBER OPTIC TERMINATION PANEL - 12 FIBER 8.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0220 614-87025 OPTICAL TRANSCEIVER CHASSIS 4.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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PCN: 16272RC-BID ESTIMATE RUN 07/09/2008
PROJECT: C 0702-274 ESTIMATE NO: 0002 16:11:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-87144 FIBER OPTIC TERMINATION PANEL-144 FIBER 4.000 0.000
EACH 0.000 0.00
3,850.00000 0.000 0.00
0230 614-87310 TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 1.000 0.000
LS 0.000 0.00
100,000.00000 0.000 0.00
0235 614-87350 TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0240 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 109,996.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0240 MATERIAL ALLOWANCE 144 STRAND FIBER OPTIC CABLE 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0245 614-87690 ETHERNET SWITCH 2.000 0.000
EACH 0.000 0.00
78,000.00000 0.000 0.00
0250 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0255 622-00270 BOLLARD 6.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0260 622-11010 MAINTENANCE BUILDING 1.000 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0265 626-00000 MOBILIZATION 1.000 0.250
LS 0.350 38,500.00
110,000.00000 0.600 66,000.00
0270 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.150 2,250.00

15,000.00000 0.400 6,000.00
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PCN: 16272RC-BID ESTIMATE RUN 07/09/2008
PROJECT: C 0702-274 ESTIMATE NO: 0002 16:11:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 627-00001  PAVEMENT MARKING PAINT 3.000 0.000
GAL 0.000 0.00
777.00000 0.000 0.00
0280 627-00004  EPOXY PAVEMENT MARKING 333.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0285 630-00000  FLAGGING 580.000 75.250
HOUR 273.500 11,213.50
41.00000 348.750 14,298.75
0290 630-00007  TRAFFIC CONTROL INSPECTION 62.000 6.000
DAY 7.000 2,905.00
415.00000 13.000 5,395.00
0295 630-00012  TRAFFIC CONTROL MANAGEMENT 155.000 17.000
DAY 28.000 17,360.00
620.00000 45.000 27,900.00
0300 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0305 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 8.000
EACH 13.000 1,040.00
80.00000 21.000 1,680.00
0310 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 21.000
EACH 10.000 900.00
90.00000 31.000 2,790.00
0315 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 16.000
EACH 4.000 360.00
90.00000 20.000 1,800.00
0320 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 152.000 0.000
SF 76.000 3,420.00
45.00000 76.000 3,420.00
0325 630-80355  PORTABLE MESSAGE SIGN PANEL 3.000 0.500
EACH 0.500 1,900.00

3,800.00000 1.000 3,800.00
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PROJECT: C 0702-274 ESTIMATE NO: 0002 16:11:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
700.00000 1.500 1,050.00
0335 630-80360 DRUM CHANNELIZING DEVICE 450.000 37.000
EACH 60.500 1,210.00
20.00000 97.500 1,950.00
0340 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 500.000 250.000
LF 0.000 0.00
120.00000 250.000 30,000.00
0345 630-80380 TRAFFIC CONE 1,800.000 300.000
EACH 140.000 2,100.00
15.00000 440.000 6,600.00
0350 630-85010 IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0355 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 60.000 3.000
DAY 9.500 4,465.00
470.00000 12.500 5,875.00
0360 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PROJECT: C 0702-274 ESTIMATE NO: 0002 16:11:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD
UNIT PRICE
CAT NO0200 ROADWAY
0385 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70035 F/A FURNISH AND INSATL BUILDING 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0395 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200

PROJECT TOTAL

CURRENT AMT §

CURRENT AMT §

5,397,933.52 $1,196,644.

1,602,639.75

5,397,933.52 $1,196,644.

1,602,639.75



